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ESTIMATE RUN 09/11/2003

ESTIMATE SUMMARY 14:06:04

CONTID: C14219         ESTIMATE NO: 0005 PROG 2002

PCN: 14219-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTHWEST CHIPSEALS PERCENT TIME:

PROJECT NO: STA R300-109                  

NORTHWEST CHIPSEALS

NAME OF ROAD: SH13, 14, 40

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

INTERMOUNTAIN SLURRY SEAL, INC. PAY PERIOD ENDING 08/30/2003 DATE TIME STARTED 05/27/2003

585 WEST BEACH ST. DATE LET 03/06/2003 DATE WORK BEGAN 05/27/2003

 DATE AWARDED 03/10/2003 DATE TIME STOPPED 09/17/2003

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 09/17/2003

WATSONVILLE CA 95076     831/724-1011 DATE NOTICE TO PROCEED 05/27/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,831,772.87 PARTICIPATING $ $ 1,090,885.22

AWARD PROJECT AMT: 2,933,333.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -10,264.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.78

WORK DAYS

WORK DAYS

92.12%

223,112.95

1,090,885.22

1,090,885.22

1,080,620.75

$

$

$

$

2,608,659.92

0.00

2,608,659.92

0.00

2,608,659.92

-24,169.29

0.00

2,584,490.63

0.00

AMOUNT DUE 2,584,490.63 1,080,620.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,080,620.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

GRAND JACKSON

65.5 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 14219-BID    ESTIMATE RUN 09/11/2003

PROJECT: STA R300-109                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF BRIDGE RAILING 371.000

0.000

202-00425  
 

371.000

LF  

5.50000 2,040.50371.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 175.000

0.000

202-01130  
 

175.000

LF  

4.00000 700.00175.000

0.00

0015 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

125.00000 250.002.000

0.00

0020 *MODIFY GUARDRAIL 2,575.000

0.000

210-04030  
 

2,575.000

LF  

5.25000 13,518.752,575.000

0.00

0025 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 52.860

0.000

304-09055  
 

52.860

TON 

50.00000 2,643.0052.860

0.00

0030 COVER COAT MATERIAL (TYPE I) 376,883.000

1,025,389.400

409-01015  
 

1,393,291.800

SY  

0.70000 981,590.681,402,272.400

717,772.58

0030 MATERIAL ALLOWANCE COVER COAT TYPE 1 0.000

0.000SY  

0.34000 0.000.000

0.00

0030 MATERIAL ALLOWANCE CC MATL TYP I 0.000

0.000SY  

0.34000 0.000.000

0.00

0035 COVER COAT MATERIAL (TYPE II) 478,909.000

-23,474.880

409-02015  
 

479,038.000

SY  

0.70000 318,803.88455,434.120

-16,432.42

0035 MATERIAL ALLOWANCE TYPE II COVER COAT MATERIAL 0.000

0.000SY  

0.36000 0.000.000

0.00

0045 COVER COAT MATERIAL (SPECIAL) 478,909.000

-23,474.880

409-04050  
 

479,038.000

SY  

0.65000 296,032.18455,434.120

-15,258.67
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PCN: 14219-BID    ESTIMATE RUN 09/11/2003

PROJECT: STA R300-109                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

27,080.500

51,454.240

411-10275  
 

84,534.740

GAL 

0.40000 31,413.9078,534.740

20,581.70

0055 *EMULSIFIED ASPHALT (HFRS-2P) (HIGH FLOAT) 
(POLYMERIZED) 

462,887.000

279,487.980

411-10375  
 

772,374.980

GAL 

0.40000 296,949.99742,374.980

111,795.19

0060 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 438.000

0.000

606-00301  
 

438.000

LF  

15.00000 6,570.00438.000

0.00

0065 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

825.00000 3,300.004.000

0.00

0070 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

6.000

EACH

1,250.00000 7,500.006.000

0.00

0075 *BRIDGE RAIL TYPE 10R 371.000

0.000

606-11010  
 

371.000

LF  

50.00000 18,550.00371.000

0.00

0080 *MOBILIZATION 0.590

0.000

626-00000  
 

1.000

L S 

424,969.42000 250,731.960.590

0.00

0085 *THERMOPLASTIC PAVEMENT MARKING (INLAID) THIS ITEM 
DELETED BY 105 DATED 9-12-03

0.000

0.000

627-00003  
 

0.000

SF  

35.00000 0.000.000

0.00

0090 *EPOXY PAVEMENT MARKING 653.480

4,510.700

627-00005  
 

5,164.180

GAL 

50.00000 258,209.005,164.180

225,535.00

0095 *FLAGGING 953.500

839.750

630-00000  
 

1,803.250

HOUR

13.00000 23,312.251,793.250

10,916.75

0100 *PILOT CAR OPERATION 165.750

146.750

630-00001  
 

337.500

HOUR

25.00000 7,812.50312.500

3,668.75
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PCN: 14219-BID    ESTIMATE RUN 09/11/2003

PROJECT: STA R300-109                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *TRAFFIC CONTROL INSPECTION 11.000

7.000

630-00007  
 

16.000

DAY 

50.00000 900.0018.000

350.00

0110 *TRAFFIC CONTROL MANAGEMENT 42.000

24.000

630-00012  
 

55.000

DAY 

150.00000 9,900.0066.000

3,600.00

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000

22.400

630-80341  
 

56.000

EACH

250.00000 12,600.0050.400

5,600.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.000

44.000

630-80342  
 

114.000

EACH

400.00000 39,600.0099.000

17,600.00

0125 *PORTABLE MESSAGE SIGN PANEL 32.000

34.000

630-80359  
 

67.000

DAY 

200.00000 13,200.0066.000

6,800.00

0130 *CONCRETE BARRIER (TEMPORARY) THIS ITEM DELETED BY 105
DATED 5-13-03

0.000

0.000

630-80370  
 

0.000

LF  

5.00000 0.000.000

0.00

0135 *TRAFFIC CONE 175.000

140.000

630-80380  
 

350.000

EACH

1.00000 315.00315.000

140.00

0140 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) THIS ITEM DELETED BY 105 DATED 5-13-03

0.000

0.000

630-85006  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

173.300

HOUR

1.00000 0.000.000

0.00

0155 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14219-BID    ESTIMATE RUN 09/11/2003

PROJECT: STA R300-109                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A RAILROAD FLAGGING 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 DRUM CHANNEL DEV (LIGHT) (SB) MCR LI 2 0.000

10.800

630-80364  
 

12.000

EACH

56.00000 604.8010.800

604.80

0190 ADDED ITEM (DOLLAR)/ CMO 5 ACCEPTANCE & PRICE 
REDUCTION OF EMUL. ASPH (HFRS-2P)

0.000

-4,388.460

900-00006  
 

-4,388.460

DOL 

1.00000 -4,388.46-4,388.460

-4,388.46

0195 ADDED ITEM (EACH)/ MCR LI #3 MOBILE TRAFFIC ZONE 0.000

4.000

900-00007  
 

4.000

EACH

500.00000 2,000.004.000

2,000.00

0200 ADDED ITEM (DOLLAR)/ CMO 7 (CO 7) ACCEPT & PRICE 
REDUCE FOR EMUL ASPH HFRS-2P

0.000

0.000

900-00006  
 

-7,228.840

DOL 

1.00000 0.000.000

0.00

0205 PREFORM THERMOPLASTIC PVMT MKG MCR LI.5 (CO 8) PREFORM
THERMOPLASTIC PAVEMENT MARKING

0.000

0.000

627-00070  
 

279.000

SF  

35.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ CO #9 PRICE REDUCED HFMS -2P  
(FOG)

0.000

0.000

900-00006  
 

-420.000

DOL 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ CO #10  PRICE REDUCE FOR 
OVERWEIGHT LOADS HFMS-2P

0.000

0.000

900-00006  
 

-100.000

DOL 

1.00000 0.000.000

0.00

CAT 2,594,659.931,090,885.222,817,772.87CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00
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PCN: 14219-BID    ESTIMATE RUN 09/11/2003

PROJECT: STA R300-109                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:06:04

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0180 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 2,608,659.931,090,885.22$2,831,772.87$CURRENT AMTPROJECT TOTAL


